

October-24

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28 OPEN ALL Design Charrette Davenport ES 4:30 pm Canutillo MS 4:30 pm	29 OPEN ALL Design Charrette Alderete MS 4:30 pm	30 OPEN ALL Design Charrette NWECHS 4:30 pm	31		

November-24

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 OPEN ALL Group 1 & 2 Reno Charrettes Group 1 & 2 Reno Campus Design Committee Meeting	5	6	7	8	9
10	11 HOLIDAY	12	13	14	15	16
17	18	19	20	21	22	23
24	25 HOLIDAY	26 HOLIDAY	27 HOLIDAY	28 HOLIDAY	29 HOLIDAY	30

December-24

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10 CAMPUS Campus Design Committee Meeting New MS/New ES/NWECHS/Group 1 Reno	11	12	13	14
15	16	17	18	19	20	21
22	23 HOLIDAY	24 HOLIDAY	25 HOLIDAY	26 HOLIDAY	27 HOLIDAY	28
29	30 HOLIDAY	31 HOLIDAY				

January-25

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 HOLIDAY	2 HOLIDAY	3 HOLIDAY	4
5	6	7	8	9	10	11
12	13	14	15	16 OPEN ALL Districtwide Community Meeting - All Projects	17	18
19	20 HOLIDAY	21	22	23	24	25
26	27	28 BOT All BOT - Schematic Design Phase	29 CAMPUS Community Meeting New MS/ New ES	30	31 CAMPUS Community Meeting NWECHS	

February-25

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 CAMPUS Design Committee Meeting New MS/New ES/NWECHS	4	5	6	7	8
9	10	11 FF&E Districtwide Furniture Task Force New MS/New ES	12	13	14	15
16	17	18	19 CAMPUS Community Meeting Group 2 Reno	20 OPEN ALL Districtwide Community Meeting New MS/New MS/Group 1 Reno	21	22
23	24	25	26	27 CAMPUS Design Committee Meeting NWECHS	28 REVIEW 50% Group 1 & 2 Reno 50% Issue for Review/Pricing	

March-25

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 INTERCESSION	4 INTERCESSION	5 INTERCESSION	6 INTERCESSION	7 INTERCESSION	8
9	10 HOLIDAY	11 HOLIDAY	12 HOLIDAY	13 HOLIDAY	14 HOLIDAY	15
16	17	18	19	20 OPEN ALL Districtwide Community Meeting	21	22
23	24	25 BOT Schematic Design Phase - New ES	26	27 FF&E Districtwide Furniture Task Force	28	29
30	31					

April-25

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4 100% CD Group 1 & 2 Reno - Issue 100%	5
6	7	8	9	10	11	12
13	14	15	16	17	18 HOLIDAY	19
20	21	22 BOT Schematic Design Phase - New MS	23 REVIEW 50% New MS 50% Issue for Review/Pricing	24	25	26
27	28	29 FF&E Districtwide Furniture Task Force	30			

May-25

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23 REVIEW 50% New ES/NWECHS 50% Issue for Review/Pricing	24
25	26	27 BOT FF&E Submittal New MS/New ES/NWECHS GMP Submittal Group 1 & 2 Reno	28	29	30	31