

Quarterly update
Fall 2024

Canutillo BOND

Transforming Tomorrow Together!

follow

the Canutillo
Bond Online!

View the latest updates
on every project included
in the Canutillo Bond
by visiting:

canutilloisd2024bond.com



Scan to visit!





TRANSFORMING TOMORROW TOGETHER

Message from the Board President

I'm excited to welcome you to the first edition of the Canutillo Bond quarterly update! We've heard your feedback, and it's clear that the community wants more communication on the transformative work ahead of us. This newsletter is just one of the many ways we'll keep you engaged in this journey.

I invite you to explore the updates here, but don't stop there! Follow our social media channels, visit the Canutillo Bond website and join us at various community outreach events where we will share updates, answer questions and hear your input every step of the way.

The Canutillo Bond is paving the way for a new era of modernization in our district. We're still in the early planning stages, but soon you'll see construction begin as we strive to match our exceptional academic performance with world-class facilities.

Thank you for your continued support. As a team, as our bond motto says, we will "Transform Tomorrow Together!"

Armando Rodriguez,
Canutillo ISD Board President

TRANSFORMANDO EL MAÑANA JUNTOS

¡Me complace darles la bienvenida a la primera edición de la actualización trimestral de Canutillo Bond! Hemos escuchado sus comentarios y está claro que la comunidad quiere más comunicación sobre el trabajo transformador que tenemos por delante. Este boletín es sólo una de las muchas maneras en que lo mantendremos involucrado en este viaje.

Te invito a explorar las actualizaciones aquí, ¡pero no te detengas allí! Siga nuestros canales de redes sociales, visite el sitio web de Canutillo Bond y únase a nosotros en varios eventos de extensión comunitaria donde compartiremos actualizaciones, responderemos preguntas y escucharemos sus comentarios en cada paso del camino.

El Bono Canutillo está allanando el camino para una nueva era de modernización en nuestro distrito. Todavía estamos en las primeras etapas de planificación, pero pronto verá cómo comienza la construcción mientras nos esforzamos por igualar nuestro rendimiento académico excepcional con instalaciones de clase mundial.

Gracias por su continuo apoyo. Como equipo, como dice nuestro lema de vínculo, "¡Transformaremos el mañana juntos!"

Armando Rodríguez,
Presidente de la Mesa Directiva de Canutillo ISD

CBAC to add additional layer accountability to bond rollout

The District has launched the Canutillo Bond Accountability Committee (CBAC) – a 50-member group of parents, employees and civic leaders that will oversee all aspects of the Canutillo Bond on behalf of the taxpayers. CBAC meets quarterly to be informed of the progress of the bond program.

CBAC members elected the following officers to work with the District on the procedures and requests from its members. Parents Antonio Castillo and Christian Lopez were selected as chair and secretary, respectively. Parents Jesse Anchondo and Donna Sanchez were selected as vice chair and vice secretary.



Antonio Castillo
Chairman



Christian Lopez
Secretary

CBAC agregará un nivel adicional de responsabilidad al lanzamiento de bonos

El Distrito ha lanzado el Comité de Responsabilidad del Bono Canutillo (CBAC), un grupo de 50 miembros de padres, empleados y líderes cívicos que supervisarán todos los aspectos del Bono Canutillo en nombre de los contribuyentes. El CBAC se reúne trimestralmente para ser informado del avance del programa de bonos.

Los miembros de CBAC eligieron a los siguientes funcionarios para trabajar con el Distrito en los procedimientos y solicitudes de sus miembros. Los padres Antonio Castillo y Christian López fueron seleccionados como presidente y secretario, respectivamente. Los padres Jesse Anchondo y Donna Sánchez fueron seleccionados como vicepresidente y vicesecretaria.

Mark Your Calendars

Join us as we continue our efforts to seek public input and engagement surrounding the Canutillo Bond projects!

iÚnase a nosotros mientras continuamos nuestros esfuerzos para buscar opiniones y participación del público en torno a los proyectos del Bono Canutillo!

October 2024 / Octubre 2024


- 14** Quaterly Community Meeting at Canutillo High School
- 16** Virtual Quaterly Community Meeting
- 28** Davenport Elementary Charrette
- 28** Canutillo Middle School Charrette
- 29** Alderete Middle School Charrette
- 30** Northwest Early College Charrette

Times and locations to be announced / Lugares y horarios seran anunciados


Canutillo Bond Timeline

Here is a breakdown of the work that has been done for the bond so far.

A continuación se muestra un repaso del trabajo que se ha realizado para el bono hasta el momento.



Budget



Lenght of Bond Program

4YR
2024-2028

Number of Projects

10
Projects

Total Bond Amount

\$379M
Proposition A

Category	Budget Managed by PROCEDEO	Total
New Facilities/Renovations for 10 projects	\$378,955,000	\$378,955,000
Interest Earned to Date	--	--
Canutillo ISD 2024 Bond Program Total	\$378,955,000	\$378,955,000
Encumbered to Date		\$398,763
Amount Paid to Date		\$10,000
Forecasted Additional Commitments		\$378,546,237
Interest Earned to Date		--
Total		\$378,955,000

Canutillo Middle School	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$107M	DLR Group	Banes General Contractors	27-36 months	New campus at relocated site
Alderete Middle School	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$107M	DLR Group	Banes General Contractors	27-36 months	New campus at relocated site
Northwest Early College High School	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$40.5M	MNK Architects Inc	Jordan Foster Construction	21-28 months	Replacement of portables with brick-and-mortar campus
Davenport Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$74M	Pfluger Architects	LDCM Solutions	21-28 months	New campus at relocated site
Canutillo High School	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$16.5M	GA Architecture Inc.	AO General Contractor Inc.	19 months	<ul style="list-style-type: none"> • New Roof • New HVAC System • Safety & Security Upgrades • New Baseball & Softball Light • Career & Technical Education Upgrades

Canutillo Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$9.7M	GA Architecture Inc.	Banes General Contractors	14 months	<ul style="list-style-type: none"> • Safety & Security Upgrades • \$1 Million in Repairs • New Roof • New HVAC Systems
Childress Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$7.4M	Mijares-Mora Architects Inc.	Jordan Foster Construction	14 months	<ul style="list-style-type: none"> • Safety & Security Upgrades • \$1 Million in Repairs • New Roof • New HVAC Systems
Damian Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$7.4M	Mijares-Mora Architects Inc.	Jordan Foster Construction	14 months	<ul style="list-style-type: none"> • Safety & Security Upgrades • \$1 Million in Repairs • New Roof • New HVAC Systems
Garcia Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$7.2M	Mijares-Mora Architects Inc.	Jordan Foster Construction	14 months	<ul style="list-style-type: none"> • Safety & Security Upgrades • \$1 Million in Repairs • New Roof • New HVAC Systems
Reyes Elementary	Budget <i>Presupuesto</i>	Architect <i>Arquitecto</i>	Contractor <i>Constructor</i>	Timeline <i>Tiempo</i>	Scope of work <i>Proyecto</i>
	\$2.2M	GA Architecture Inc.	Banes General Contractors	14 months	<ul style="list-style-type: none"> • Safety & Security Upgrades • \$1 Million in Repairs • New Roof • New HVAC Systems

PROCEDEO

CANUTILLO ISD'S BOND MANAGEMENT SERVICES COMPANY

Canutillo Bond to be managed by PROCEDEO

Canutillo ISD has selected Procedeo as the official manager for its \$379 million bond program. The firm will oversee every aspect of the district's bond projects, from the selection of architects and contractors to construction and permitting, ensuring all projects are completed efficiently and on schedule.

Procedeo specializes in serving school districts and has a strong reputation for excellence in

bond program management. With more than 200 years of combined experience in owner's representation, project management and criteria development, the firm is well-equipped to manage large-scale projects.

The firm will remain engaged throughout the entire bond process working closely with Canutillo ISD and its stakeholders.

Bono Canutillo será administrado por PROCEDEO

Canutillo ISD ha seleccionado a PROCEDEO como administrador oficial de su programa de bonos de \$379 millones. La firma supervisará todos los aspectos de los proyectos de bonos del distrito, desde la selección de arquitectos y contratistas hasta la construcción y los permisos, asegurando que todos los proyectos se completen de manera eficiente y a tiempo.

PROCEDEO se especializa en prestar servicios a distritos escolares y tiene una sólida reputación de excelencia en la gestión de programas de bonos. Con más de 200 años de experiencia combinada en representación de propietarios, gestión de proyectos y desarrollo de criterios, la firma está bien equipada para completar proyectos a gran escala.

La firma permanecerá comprometida durante todo el proceso de bonos trabajando en estrecha colaboración con Canutillo ISD y su comunidad.

Stakeholders help identify design standards for new school construction

Teachers, parents, students and business leaders worked with school construction experts to determine which features the District should consider when new Canutillo Bond school construction projects are designed.

Parents studied modern takes on what instructional facilities should look like when The District builds new schools through The Bond program.

The new design concepts will be shared with the architects and contractors The District has selected for the new construction.

Las partes interesadas ayudan a identificar estándares de diseño para la construcción de nuevas escuelas

Maestros, padres, estudiantes y líderes empresariales trabajaron con expertos en construcción escolar para determinar qué características debe considerar el Distrito cuando se diseñan nuevos proyectos de construcción de escuelas del Bono Canutillo.

Los padres estudiaron versiones modernas de cómo deberían verse las instalaciones educativas cuando el Distrito construye nuevas escuelas a través del programa del Bono.

Los nuevos conceptos de diseño se compartirán con los arquitectos y contratistas que el Distrito ha seleccionado para la nueva construcción.

canutilloisd2024bond.com

Canutillo Independent High School
P.O. Box P 79835
Canutillo, TX

NON PROFIT
ORGANIZATION
U.S. POSTAGE
PAID
EL PASO, TX
PERMIT #543

Canutillo BOND

Transforming Tomorrow Together!



View the latest updates on every project
included in the Canutillo Bond by visiting:

canutilloisd2024bond.com

